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RIMS: 38 RIMS in Operations, 2 RIMS in Test 
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Delivered performances (APV-1 Availability) 
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Operational System Releases Plan – 2017-21 
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EGNOS V3 - Status 

• Programmatics: 
– 2015/1183 Commission Decision setting EGNOS V3 technical 

specifications 
– 2017/1406 Commission Decision setting EGNOS V3 sites location 

 

• Infrastructure development: 
– GEO-3 Navigation Payload services: E5WB planned in 2019 
– Sites upgrades: almost all site surveyed, civil work starts in 2018 
– EGNOS V3 System Phase C/D (through ESA): on-going procurement 

 
• Standardisation preparation: 

– DFMC Aviation receiver prototype under development 
– ICAO SARPS and EUROCAE/RTCA MOPS in preparation for end-2018 
 

 



DFMC SBAS Standardisation Workplan 

        Joint RTCA/Eurocae SBAS DFMC MOPS 
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